COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2019

ESTI MATE SUMVARY 08:18: 08
CONTI D C20575 ESTI MATE NG 0031 PROG SPEC YR: 2005
PCN: 20575- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 354.0 DAYS TI ME ALLOW 361 WORK DAYS
CROSSROADS BRI DGE REPLACENENT PERCENT TIME:  98.06 ORI G TIME ALLOW 2900 WORK DAYS
PROJECT NO. | MD253- 242
CROSSROADS BRI DGE REPLACEMENT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 04/ 29/ 2019 DATE TI ME STARTED 09/12/2016
166 EAST 14000 SOUTH, STE 200 DATE LET 07/ 14/ 2016 DATE WORK BEGAN 09/ 12/2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/25/2016 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 09/12/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 23,182, 128.38 PARTI Cl PATI NG $ 23,046, 655.74 $ 3,971. 67
AWARD PRQIECT AMT: $ 21, 544,006.09 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 429% TOTAL EARNI NGS 23, 046, 655. 74 3,971.67
FUNDS AVAI LABLE: $ 135, 472. 64 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 23, 046, 655. 74 3,971.67
TOTAL CLAI MS: $ 0.00 RETAI NAGE -39, 145. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 23,007, 510. 74 3,971.67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 23,007, 510. 74 3,971.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,971.67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00021

0030

202- 00024

0035

202- 00026

0040

202- 00027

0045

202- 00035

0050

202- 00037

0055 202-00070

C20575
20575-BI D
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Cl earing and G ubbing

*Rermoval of Tree

Renoval of Headwal |

*Rermoval of Inlet

*Renoval of Manhol e

*Rermoval of Enbankment Protector Type 5

*Renoval of

Sl ope and Ditch Pavi ng

Renoval

of Riprap

*Renoval

of Pipe

of End Section

*Reroval

*Renpoval of Barricade

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0031

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
16, 193. 03000
17. 000
EACH
515. 23000
2. 000
EACH
757. 08000
9. 000
EACH
1, 083. 04000
5. 000
EACH
1, 083. 04000
2.000
EACH
788. 62000
811. 000
5%
57. 83000
243.000
sy
7. 89000
1, 482. 000
LF
25. 23000
6. 000
EACH
325. 97000
2. 000
EACH

315. 45000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

17. 000
0. 000
17. 000

2.000
0. 000
2.000

9. 000
0. 000
9. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

811. 000
0. 000
811. 000

243. 000
0. 000
243. 000

1,482.000
0. 000
1,482.000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

Page 2

ESTI MATE RUN 04/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18: 08

AMOUNT

16, 193

8,758

1, 514.

9,747

5, 415

1,577.

46, 900

1,917.

37,390

1, 955.

630.

03

91

16

36

20

24

13

27

86

82

90



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0060 202-00155 *Renoval of Wall 1, 026. 000 1, 026. 000
LF 0. 000 0. 00
26. 29000 1, 026. 000 26,973. 54
0065 202-00190 *Renpval of Concrete Median Cover Material 124. 000 124.000
SY 0. 000 0. 00
23.13000 124. 000 2,868.12
0070 202-00200 *Renoval of Sidewal k 889. 000 889. 000
5% 0. 000 0. 00
6. 05000 889. 000 5,378. 45
0075 202-00203 *Rermoval of Curb and Gutter 731. 000 731. 000
LF 0. 000 0. 00
6. 31000 731. 000 4,612.61
0080 202- 00206 *Renmpval of Concrete Curb Ranp 7.000 7.000
5% 0. 000 0. 00
157. 72000 7.000 1, 104. 04
0085 202-00210 *Renopval of Concrete Pavenent 13, 221. 000 13,221. 000
SY 0. 000 0. 00
8. 41000 13, 221. 000 111,188.61
0086 900-00022  Added Item (Square Yard)/ CMO#5 Rem Conc Pvnt per inch 0. 000 0. 000
Sy 0. 000 0. 00
0. 73000 0. 000 0. 00
0087 900-00022  Added Item (Square Yard)/ MCR#18 Rem Conc Pvnt 1, 429. 000 1, 429. 000
SY 0. 000 0. 00
4. 38000 1, 429. 000 6, 259. 02
0090 202-00212 *Renoval of Concrete Pavenent (Special) 43,577.000 43,577.000
Sy 0. 000 0. 00
3. 42000 43,577. 000 149, 033. 34
0095 202-00220 *Renmoval of Asphalt Mat 85, 040. 000 85, 040. 000
SY 0. 000 0. 00
2.16000 85, 040. 000 183, 686. 40
0100 202-00240 *Renpval of Asphalt Mat (Pl aning) 10, 138. 000 10, 138. 000
5% 0. 000 0. 00

2.75000 10, 138. 000 27,879.50



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0105 202-00250 *Renoval of Pavenent Marking 29, 940. 000 29, 940. 000
SF 0. 000 0. 00
0. 84000 29, 940. 000 25, 149. 60
0110 202-00254  *Renpval of Pavenent Marking (12 Inch) 14, 174. 000 14,174. 000
SF 0. 000 0. 00
2.11000 14, 174. 000 29,907. 14
0115 202- 00420 Renoval of Pedestrian Rail 565. 000 565. 000
LF 0. 000 0. 00
4.03000 565. 000 2,276.95
0120 202-00700 *Rermoval of Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
337.93000 6. 000 2,027.58
0125 202-00705 *Renpoval of Light Standard Foundation 6. 000 6. 000
EACH 0. 000 0. 00
564. 97000 6. 000 3, 389. 82
0130 202-00810 *Rermoval of Ground Sign 43. 000 43. 000
EACH 0. 000 0. 00
68. 35000 43.000 2,939.05
0135 202-00821 *Renoval of Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
94. 64000 6. 000 567. 84
0140 202-00827 *Rermoval of Pull Box 7.000 7.000
EACH 0. 000 0. 00
168. 96000 7.000 1,182.72
0145 202-01000 *Renoval of Fence 1, 831. 000 1, 831. 000
LF 0. 000 0. 00
1. 31000 1, 831. 000 2,398. 61
0150 202-01130 *Rermoval of Guardrail Type 3 2,784.000 2,784.000
LF 0. 000 0. 00
2.42000 2, 784.000 6,737.28
0155 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00

14. 50000 0. 000 0. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0160 202-01200 *Renoval of Tensioned Cable Barrier 12, 665. 000 12, 665. 000
LF 0. 000 0. 00
3. 79000 12, 665. 000 48, 000. 35
0165 202-01300 *Renpval of End Anchorage 20. 000 20. 000
EACH 0. 000 0. 00
201. 31000 20. 000 4,026. 20
0166 202-04002 *Clean Culvert / MCR #20 14. 000 14.000
EACH 0. 000 0. 00
1, 600. 00000 14. 000 22,400. 00
0167 202-04010 *Clean Inlet / MCR #20 11. 000 11. 000
EACH 0. 000 0. 00
600. 00000 11.000 6, 600. 00
0170 203-00010  *Uncl assified Excavation (Conplete In Place) 338, 958. 000 338, 958. 000
cY 0. 000 0. 00
6. 73000 338, 958. 000 2,281, 187. 34
0175 203-00100 *Muck Excavation 60. 000 60. 000
cY 0. 000 0. 00
52. 57000 60. 000 3,154.20
0180 203-01100 *Proof Rolling 51. 000 51. 000
HOUR 0. 000 0. 00
157. 72000 51. 000 8,043.72
0185 203-01500 *Bl adi ng 44.000 44.000
HOUR 0. 000 0. 00
189. 27000 44.000 8, 327. 88
0190 203-01510 *Backhoe 10. 000 10. 000
HOUR 0. 000 0. 00
205. 04000 10. 000 2, 050. 40
0195 203-01550 *Dozi ng 9. 000 9. 000
HOUR 0. 000 0. 00
210. 30000 9. 000 1,892.70
0200 203-01594 *Conbi nati on Loader 102. 000 102. 000
HOUR 0. 000 0. 00

189. 27000 102. 000 19, 305. 54



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20575-BI D
PRQIECT | MD253- 242 ESTI MATE NO 0031
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 200 ROADWAY
0205 203-01597 *Pot hol i ng 47.000
HOUR
700. 44000
0210 203-01622 Sweeping (Wth Pickup Broom 57. 000
HOUR
368. 02000
0215 206- 00000 *Structure Excavation 115. 000
CcY
16. 02000
0220 208-00002 *Erosion Log Type 1 (12 Inch) 12, 340. 000
LF
3. 05000
0225 208-00020 *Silt Fence 5, 554. 000
LF
1. 00000
0230 208-00035 *Aggregate Bag 1, 417. 000
LF
4. 73000
0235 208-00045 Concrete Washout Structure 7.000
EACH
1, 990. 22000
0240 208-00051 *StormDrain Inlet Protection (Type I) 161. 000
LF
5. 26000
0245 208-00052 *StormDrain Inlet Protection (Type Il) 0. 000
LF
5. 26000
0250 208-00070  Vehicle Tracking Pad 7.000
EACH
3, 995. 68000
0255 208-00103 Renoval and Di sposal of Sedinment (Labor) 86. 000
HOUR

39. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

47.000
0. 000
47.000

57. 000
0. 000
57. 000

115. 000
0. 000
115. 000

12, 340. 000
0. 000
12, 340. 000

5, 554. 000
0. 000
5, 554. 000

1,417.000
0. 000
1,417.000

7.000
0. 000
7.000

161. 000
0. 000
161. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

86. 000
0. 000
86. 000
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ESTI MATE RUN 04/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18: 08

AMOUNT

32,920

20, 977

1, 842.

37, 637

5,554

6, 702

13, 931.

846.

27, 969

3, 431.

68

14

30

00

00

41

54

86

.00

76

40



CONTI D

CAT NO0200

0260

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

208- 00105

208- 00207

208- 00300

210- 00473

210- 00750

210- 00815

210- 00855

210- 02018

210- 04010

210- 04050

212-00006

C20575
20575-BID
| MD253- 242

200 ROADWAY

Renoval and Di sposal

of Sedi nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Erosi on Control Managenent

*Tenporary Berms

*Reset TV Caneras

*Reset Light Standard

*Reset Sign Panel

*Reset Traffic Signal

*Rel ay Pipe (18 Inch)

*Adj ust Manhol e

*Adj ust Val ve Box

*Seedi ng (Native)

Control | er Cabinet

( Equi prent )

ESTI MATE NO 0031

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
39. 43000
155. 000
DAY
245. 17000
645. 000
LF
5. 00000
2.000
EACH
1, 568. 19000
3. 000
EACH
2, 059. 24000
7.000
EACH
173. 50000
2.000
EACH
3, 912. 56000
26. 000
LF
54. 68000
0. 000
EACH
651. 93000
1. 000
EACH
441. 63000
32.100
ACRE

394. 31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

155. 000
0. 000
155. 000

645. 000
0. 000
645. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

7.000
0. 000
7.000

2.000
0. 000
2.000

26. 000
0. 000
26. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

32.100
0. 000
32.100
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ESTI MATE RUN 04/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18: 08

AMOUNT

315

38, 001.

3,225

3,136

6,177

1,214

7,825

1,421.

441,

12, 657

44

35

00

38

72

50

12

68

.00

63

35



CONTI D

CAT NO0200

0315 212-00028

0320

212-00032

0322

212-00032

0325

213- 00002

0330

213-00012

0335

213- 00061

0340

213- 00067

0345

213- 00070

0350

213- 00460

0353

214-00000

0355 214-00225

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Seedi ng (Wt | ands)

* Soi

Condi ti oni ng

Soi | Conditioning / CMO #22

*Mul chi ng (Weed Free Hay)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Rock Mul ch (Weed Free)

*Landscape Weed Barrier Fabric

*Met al

Landscape Border (3/16x4 Inch)

Landscape Maintenance / CMO #23

*Deci duous Tree (2.5 Inch Caliper)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0031

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1.500
ACRE
1, 577. 24000
29.100
ACRE
788. 62000
3.700
ACRE
3, 275. 00000
19. 800
ACRE
352. 25000
8. 400
ACRE
2, 733. 89000
6, 200. 000
LB
1. 89000
17, 796. 000
SF
1. 02000
1, 881. 000
%
1. 53000
371. 000
LF
6. 36000
0. 100
LS

39, 716. 65000

11. 000

571. 92000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

29.100
0. 000
29.100

3.700
0. 000
3.700

19. 800
0. 000
19. 800

8. 400
0. 000
8. 400

6, 200. 000
0. 000
6, 200. 000

17, 796. 000
0. 000
17, 796. 000

1, 881. 000
0. 000
1, 881. 000

371. 000
0. 000
371. 000

0. 000
0. 100
0. 100

10. 000
0. 000
10. 000

Page 8

ESTI MATE RUN 04/ 29/ 2019

3,971.

.00

.00

.00

.00

.00

.00

.00

.00

.00

67

.00

08:18: 08

AMOUNT

2,365

22,948

12, 117

6,974

22,964

11,718

18, 151.

2,877

2,359

3,971.

5,719

86

84

50

55

68

00

92

93

56

67

20



CONTI D

CAT NO0200

0360

0365

0370

0375

0380

0385

0390

0395

0400

0400

0405

214- 00350

214- 00508

214- 00650

216- 00201

217-00000

240- 00010

240- 00020

250- 00010

304- 06007

403- 00720

C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON
20575-BI D
| MD253- 242 ESTI MATE NO 0031
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
200 ROADWAY
*Deci duous Shrub (5 Gallon Contai ner) 327.000
EACH
28. 39000
*Evergreen Tree (8 Foot) (Ball and Burl ap) 8. 000
EACH
563. 60000
*Evergreen Shrub (5 Gallon Container) 104. 000
EACH
31. 54000
*Soil Retention Blanket (Straw Coconut) (Biodegradable 42, 853. 000
Cl ass
Sy
2. 00000
*Her bi ci de Treat nent 30, 284. 000
SY
0. 84000
Renoval of Nests 3. 000
HOUR
98. 84000
Netting 0. 000
SY
29. 44000
Envi ronnmental Health and Safety Managenent 1. 000
LS
2, 230. 59000
*Aggr egat e Base Course (Cl ass 6) 25, 086. 000
CcY
42. 06000
MATERI AL ALLOMNCE Aggr egat e Base Course (Cl ass 6)
cYy
15. 26000
*Hot M x Asphalt (Patching) (Asphalt) 165. 300
TON

221. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

7.000
0. 000
7.000

96. 000
0. 000
96. 000

42, 853. 000
0. 000

42, 853. 000

30, 284. 000
0. 000
30, 284. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

25, 086. 000
0. 000

25, 086. 000

0. 000
0. 000
0. 000

. 300
0. 000
. 300
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ESTI MATE RUN 04/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18: 08

AMOUNT

8,318

3, 945

3,027

85, 706

25, 438

296.

2,230

1, 055, 117

36, 665

27

20

84

00

56

52

.00

59

16

.00

19



CONTI D

CAT NO0200

0410 403-09210

0415

403- 33841

0416

900- 00006

0417

412- 00000

0420

412- 00800

0425

412- 00805

0430

412- 00900

0431

900- 00006

0435

412-01250

0435

0435

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Stone Matrix Asphal t

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

Added Item (Dol lar)/ HVA QPM Di si ncentive

Furn Conc Pvnt

*Concrete Pavement

(8 Inch)

*Concr et e Pavenent

(8 Inch) (Fast Track)

*Concrete Pavement

(9 Inch)

Added Item (Dol lar)/ Price Reduction / Concrete

Pavenent (9 Inch)

*Concrete Pavement

(12-1/2 I nch)

MATERI AL ALLOMNCE Pavi ng Basket s

MATERI AL ALLOWANCE Dowel Baskets

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0031

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
TON
135. 20000
8, 628. 660
TON
91. 90000
- 33, 247. 850
DOL
1. 00000
635. 000
cy
127. 10000
9, 317. 000
sy
43.00000
82. 000
sy
109. 00000
3, 111. 000
5%
46. 00000
-294. 400
DOL
1. 00000
93, 450. 000
sy
60. 00000
EACH
63. 60000
sy

3. 14916

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

8, 628. 660
0. 000
8, 628. 660

- 33, 247. 850
0. 000
- 33, 247. 850

635. 000
0. 000
635. 000

9, 317. 000
0. 000
9, 317. 000

82. 000
0. 000
82. 000

3,111. 000
0. 000
3,111. 000

-294. 400
0. 000
-294. 400

93, 450. 000
0. 000
93, 450. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18: 08

AMOUNT

792,973

- 33, 247.

80, 708

400, 631.

8,938

143, 106

-294.

5, 607, 000

.00

85

85

50

00

00

00

40

00

.00

.00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20575- BI D ESTI MATE RUN 04/ 29/ 2019
PRQIECT | MD253- 242 ESTI MATE NO 0031 08:18: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 200 ROADWAY
0440 412-02000 *Concrete Safety Edge 22, 150. 000 22, 150. 000
LF 0. 000 0. 00
6. 50000 22,150. 000 143, 975. 00
0445 420-00102  *Geotextile (Erosion Control) (Cl ass 1) 454. 000 454. 000
SY 0. 000 0. 00
7.36000 454. 000 3,341. 44
0447 503-00042 Drilled Caisson (42 In) / CMO #24 20. 000 20. 000
LF 0. 000 0. 00
525. 00000 20. 000 10, 500. 00
0448 503-00048 Drilled Caisson (48 In) / CMO #24 22.000 22.000
LF 0. 000 0. 00
642. 00000 22.000 14,124.00
0450 506-00212 *Riprap (12 Inch) 224.000 224.000
cY 0. 000 0. 00
121. 97000 224.000 27,321. 28
0455 507-00000 *Concrete Sl ope and Ditch Paving 21. 000 21. 000
cY 0. 000 0. 00
508. 52000 21. 000 10, 678. 92
0460 507-00725 *Slope and Ditch Paving (Special) 8, 120. 000 8, 120. 000
LF 0. 000 0. 00
13. 75000 8, 120. 000 111, 650. 00
0461 900- 00006 Added Item (Dol lar)/ S& Paving Price Reductioin -711. 840 -711. 840
DOL 0. 000 0. 00
1. 00000 -711. 840 -711. 84
0462 514-00000 Pipe Railing MCR #3 - Pipe Railing 41.000 41.000
LF 0. 000 0. 00
335. 50000 41. 000 13, 755. 50
0465 601-01000 *Concrete Class B 4. 400 4. 400
cY 0. 000 0. 00
972. 63000 4. 400 4,279.57
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 209. 000 209. 000
LB 0. 000 0. 00
0. 87000 209. 000 181. 83



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0475 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 102. 000 102. 000
LF 0. 000 0.00
63. 09000 102. 000 6,435. 18
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 852. 000 852. 000
LF 0. 000 0. 00
73.61000 852. 000 62,715.72
0485 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 372.000 372. 000
(Corplete In LF 0. 000 0.00
100. 95000 372.000 37, 553. 40
0490 603-02271  *34 x 22 Inch Reinforced Concrete Pipe Elliptical 208. 000 208. 000
Conpl et e
(Comp LF 0. 000 0. 00
117. 77000 208. 000 24,496. 16
0495 603-02272  *34 x 22 Inch Reinforced Concrete End Section 1. 000 1. 000
Blliptica EACH 0. 000 0.00
1, 813. 83000 1. 000 1, 813.83
0500 603-05018 *18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
977. 89000 2.000 1,955.78
0505 603-05024  *24 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0. 00
1, 209. 22000 4. 000 4,836. 88
0510 603-05124  *30x19 Inch Reinforced Concrete End Section Elliptical 1.000 1. 000
EACH 0. 000 0. 00
1, 419. 52000 1.000 1,419.52
0515 604-00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 259. 63000 3. 000 9,778. 89
0520 604- 00505 *Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,731. 73000 2.000 9, 463. 46
0525 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00

4,416. 28000 2.000 8, 832.56



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0530 604-19410 *Inlet Type R Special (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 246. 68000 2.000 30, 493. 36
0535 604-20000 *Qutlet Structure 2.000 2.000
EACH 0. 000 0. 00
12, 617. 94000 2.000 25, 235. 88
0540 604-30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 995. 68000 1. 000 3,995. 68
0545 604-31005 *Manhol e Box Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
8, 727. 41000 1.000 8,727.41
0550 604-39000  *Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
19, 032. 06000 1. 000 19, 032. 06
0555 605-00004 *4 Inch Non-Perforated Pipe Underdrain 181. 000 181. 000
LF 0. 000 0. 00
23. 13000 181. 000 4,186.53
0560 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 4, 269. 000 4, 269. 000
LF 0. 000 0. 00
24.13000 4,269. 000 103, 010. 97
0560 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
12. 89000 0. 000 0.00
0565 606-01340 *End Anchorage Type 3D 8. 000 8. 000
EACH 0. 000 0. 00
780. 68000 8. 000 6, 245. 44
0565 MATERI AL ALLOMANCE Cuardrail End Treat 0. 000
EACH 0. 000 0. 00
401. 27000 0. 000 0.00
0570 606-01370 *Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00

1, 863. 51000 4.000 7,454.04



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20575-BI D ESTI MATE RUN
PRQJECT: | MD253- 242 ESTI MATE NO 0031
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0570 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 0. 000 0.00
786. 98000 0. 000 0. 00
0575 606-01380 *Transi tion Type 3H 4. 000 4.000
EACH 0. 000 0. 00
839. 04000 4.000 3, 356. 16
0575 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 0. 000 0.00
403. 80000 0. 000 0. 00
0580 606-01460 *Medi an Ter m nal 2.000 2.000
EACH 0. 000 0. 00
4, 345. 83000 2.000 8, 691. 66
0580 MATERI AL ALLOWANCE Quardrail End Treat 0. 000
EACH 0. 000 0.00
1, 970. 93000 0. 000 0. 00
0585 606- 02005 *End Anchorage (Fl ared) 8. 000 8. 000
EACH 0. 000 0. 00
2, 260. 45000 8. 000 18, 083. 60
0585 MATERI AL ALLOWANCE Quardrail End Treat 0. 000
EACH 0. 000 0.00
1,211. 97000 0. 000 0. 00
0590 606-20014  *Tensioned Cable Barrier (TL-4) 8, 136. 000 8, 136. 000
LF 0. 000 0. 00
19. 40000 8, 136. 000 157, 838. 40
0595 606-21010 *End Anchorage (Tensioned Cable Barrier) 8. 000 8. 000
EACH 0. 000 0.00
4,832. 93000 8. 000 38, 663. 44
0600 607-00005 *End Post 1. 000 1. 000
EACH 0. 000 0. 00
247.31000 1. 000 247.31
0605 607-00010 *Corner and Line Brace Post 4.000 4.000
EACH 0. 000 0.00

276.18000 4. 000 1,104.72



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0610 607-01000 *Fence Barbed Wre with Metal Posts 2, 106. 000 2, 106. 000
LF 0. 000 0.00
1. 89000 2,106. 000 3,980. 34
0615 607-11525 *Fence (Pl astic) 1, 001. 000 1, 001. 000
LF 0. 000 0. 00
7.84000 1, 001. 000 7,847.84
0620 608-00006 *Concrete Sidewal k (6 Inch) 680. 000 680. 000
5% 0. 000 0.00
45. 21000 680. 000 30, 742. 80
0625 608-00012 *Curb Ranp (Special) 79. 000 79. 000
SY 0. 000 0. 00
157. 72000 79. 000 12, 459. 88
0630 609-21010 *Curb and CGutter Type 2 (Section |-B) 941. 000 941. 000
LF 0. 000 0.00
24.18000 941. 000 22,753. 38
0635 609-21020 *Curb and CGutter Type 2 (Section II-B) 1, 287. 000 1, 287. 000
LF 0. 000 0. 00
24.18000 1,287.000 31, 119. 66
0640 609-24100 *CQutter Type 2 (Variable) 1, 689. 000 1, 689. 000
LF 0. 000 0.00
31. 54000 1, 689. 000 53, 271. 06
0645 609-60011 Curb Type 6 (Section M 1, 780. 000 1, 780. 000
LF 0. 000 0. 00
26. 29000 1, 780. 000 46, 796. 20
0650 610-00035 Median Cover Material (Concrete)(Special) 2,522. 000 2,522. 000
SF 0. 000 0.00
6. 89000 2,522. 000 17, 376. 58
0655 612-00001  *Delineator (Type I) 104. 000 104. 000
EACH 0. 000 0. 00
22.08000 104. 000 2,296. 32
0660 612-00002 *Del i neator (Type I1) 76. 000 76. 000
EACH 0. 000 0.00

23.13000 76. 000 1, 757. 88



CONTI D

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

CAT NO0200

0665

0670

0675

0680

0685

0690

0695

0700

0705

0710

0715

612-00003

612- 00037

612-00103

612- 00260

612-00270

613- 00200

613- 00206

613- 01100

613-01200

613- 01300

613- 04100

*Del i neator (Type II1)

*Del i neator (Flexible) (Flat Munted)

*Del ineator (Drivable Concrete Installation) (Type

)

*Location Marker (Fiber Optic)(Done)

*Location Marker (Utility)(Flat Slat)

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*1 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*El ectrical System Mdifications

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0031

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
23.000
EACH
24. 18000
33.000
EACH
47. 32000
4. 000
EACH
157. 72000
4. 000
EACH
71. 81000
15. 000
EACH
63. 36000
640. 000
LF
7. 92000
830. 000
LF
19. 53000
0. 000
LF
15. 84000
9, 606. 000
LF
7. 92000
1, 455. 000
LF
9. 51000
1. 000
LS

1, 584. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

23. 000
0. 000
23.000

33. 000
0. 000
33. 000

4.000
0. 000
4.000

4. 000
0. 000
4.000

15. 000
0. 000
15. 000

640. 000
0. 000
640. 000

830. 000
0. 000
830. 000

0. 000
0. 000
0. 000

9, 606. 000
0. 000
9, 606. 000

1, 455. 000
0. 000
1, 455. 000

1. 000
0. 000
1. 000

Page 16

ESTI MATE RUN 04/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18: 08

AMOUNT

556.

1,561.

630.

287.

950.

5, 068

16, 209

76,079

13,837

1,584

14

56

88

24

40

80

90

.00

52

05

03



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0720 613-07001 *Type One Pull Box 62. 000 62. 000
EACH 0. 000 0.00
718. 09000 62. 000 44,521. 58
0725 613-07002 *Type Two Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
1, 277. 79000 8. 000 10, 222. 32
0730 613-07011 *Pul | Box (11"x18"x12") 2.000 2.000
EACH 0. 000 0.00
718. 09000 2.000 1, 436. 18
0735 613-07023 *Pull Box (24"x36"x24") 4.000 4. 000
EACH 0. 000 0. 00
1, 277. 79000 4.000 5,111. 16
0740 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
29, 040. 57000 1. 000 29, 040. 57
0741 613-10015 Breakaway Wring System 33. 000 33. 000
EACH 0. 000 0. 00
575. 00000 33. 000 18, 975. 00
0745 613-13003 *Lumi naire (Special)(LED) (50 Watt) 8. 000 8. 000
EACH 0. 000 0.00
2,803. 74000 8. 000 22,429.92
0750 613-13006 *Lum nare (LED) (8500 Lunens) 33. 000 33. 000
EACH 0. 000 0. 00
549. 13000 33. 000 18, 121. 29
0755 613-32300  *Light Standard Steel (30 Foot) 0. 000 0. 000
EACH 0. 000 0.00
2,075. 08000 0. 000 0. 00
0760 613-32350 *Li ght Standard Steel (35 Foot) 33. 000 33. 000
EACH 0. 000 0. 00
2,075. 08000 33. 000 68, 477. 64
0765 613-40010 *Li ght Standard Foundati on 37.000 37.000
EACH 0. 000 0.00

1, 478. 43000 37.000 54,701.91



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0767 613-50010 Phot oel Cel | 1. 000 1. 000
EACH 0. 000 0.00
115. 00000 1. 000 115. 00
0770 613-50105 *Li ghting Control Center (Pedestal Only) 1. 000 1. 000
EACH 0. 000 0. 00
7,904. 32000 1. 000 7,904. 32
0775 613-50410 *Li ght Standard (Tenporary) 8. 000 8. 000
EACH 0. 000 0.00
3, 183. 90000 8. 000 25,471. 20
0780 614-00011 *Sign Panel (Class |) 139. 000 139. 000
SF 0. 000 0. 00
19. 98000 139. 000 2,777.22
0785 614-00012 *Sign Panel (Class I|1) 382. 000 382. 000
SF 0. 000 0.00
24.18000 382. 000 9, 236. 76
0790 614-00013 *Sign Panel (Class IIl) 710. 000 710. 000
SF 0. 000 0. 00
27. 34000 710. 000 19, 411. 40
0795 614-00040  *Sign Post (Special) 97. 000 97. 000
LF 0. 000 0.00
21. 03000 97. 000 2,039.91
0800 614-00818 *Steel Sign Post (W 8x18) 380. 000 380. 000
LF 0. 000 0. 00
78. 86000 380. 000 29, 966. 80
0803 614-01026 Steel Sign Post (W 10x26) MCR #1 - Additional Cass 3 51. 000 51. 000
Sign
9 LF 0. 000 0.00
104. 65000 51. 000 5,337.15
0805 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 000 91. 000
LF 0. 000 0. 00
21. 03000 91. 000 1,913.73
0810 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 255. 000 255. 000
Sl i pbase
LF 0. 000 0.00

37.85000 255. 000 9, 651.75



CONTI D

CAT NO0200

0815 614-03003

0816

614-31800

0817

614- 32400

0818

614- 03006

0819

614-80312

0820

614- 80385

0825

614- 86737

0830

614-87010

0835

615- 00050

0840

619- 50060

0845 619-50320

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

*Concrete Footing (Type 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0031

Monot ube Overhead Sign Cant (18 In Dia) / CMO #24

Monot ube Overhead Sign Cant (24 In Dia) / CMO #24

Conc Footing (Ty 6) MCR #1 - Additional

Barricade (Ty 3 F-B)

Runble Strip

*Surface Sensor

Class 3 Sign

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Enbanknment Protector Type 5

*3/4 Inch Plastic Pipe

*4 Inch Plastic Pipe

25. 000

1, 892. 69000

1. 000

36, 231. 43000

1.000
EACH
37,297.00000
2.000
EACH
3,277.50000
2.000
EACH
1,417. 38000
0. 000
LF
0. 21000
1. 000
EACH
35, 376. 70000
2,872.000
LF
7.24000
4.000
EACH
6, 426. 03000
1, 338. 000
LF
1. 73000
14.000
LF

16. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25. 000
0. 000
25. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

2,872.
0. 000
000

000

2,872.

4.000
0. 000
4.000

1,338
0. 000
000

000

1,338

14. 000
0. 000
14.000

Page 19

ESTI MATE RUN 04/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18: 08

AMOUNT

47, 317

36, 231.

37, 297

6, 555

2,834

35, 376

20, 793

25,704

2,314

228.

25

43

00

00

76

.00

70

28

12

74

20



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 20575- BI D ESTI MATE RUN 04/ 29/ 2019
PRQIECT | MD253- 242 ESTI MATE NO 0031 08:18: 08
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNT PRICE
CAT NO0200 200 ROADWAY
0850 621-00450 *Det our Pavenent 34, 213. 000 34, 213. 000
Sy 0. 000 0.00
53. 67000 34, 213. 000 1, 836, 211. 71
0851 900-00022  Added Item (Square Yard)/ CMO# 3 Detour Pavenent 5, 546. 000 5, 546. 000
inch
SY 0. 000 0. 00
9. 41000 5, 546. 000 52,187. 86
0852 900-00022  Added Item (Square Yard)/ CMO#¥ 3 Detour Pavement 2, 559. 000 2, 559. 000
inch
Sy 0. 000 0.00
28. 22000 2,559. 000 72,214.98
0853 900- 00022  Added Item (Square Yard)/ CMO¥ 3 Detour Pavenent 1, 080. 000 1, 080. 000
inch
SY 0. 000 0. 00
63. 50000 1, 080. 000 68, 580. 00
0855 623-00164 *Drip Emitter 976. 000 976. 000
EACH 0. 000 0. 00
1.16000 976. 000 1,132.16
0860 624-20300  *Detour Drainage Pipe (Cl ass 0) 1, 744. 000 1, 744.000
LF 0. 000 0. 00
42.06000 1, 744. 000 73,352. 64
0865 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
181, 593. 24000 1. 000 181, 593. 24
0866 900-00010  Added Item (Hour)/ Construction Surveying 246. 000 246. 000
HOUR 0. 000 0. 00
150. 00000 246. 000 36, 900. 00
0870 626-00000 *Mobi | i zation 1. 000 0. 936
LS 0. 000 0.00
2,080, 000. 00000 0. 936 1, 946, 880. 00
0871 900- 00006 Added Item (Dol lar)/ Mobil zation Rel ease MCR#27 133, 120. 000 133, 120. 000
DOL 0. 000 0. 00
1. 00000 133, 120. 000 133, 120. 00
0875 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
32, 320. 86000 1. 000 32, 320. 86



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

0876 900-00006 Added Item (Dollar)/ Public Info Services 1, 783. 200 1, 783. 200
DOL 0. 000 0. 00
1. 00000 1, 783. 200 1, 783. 20
0880 627-00008 *Modi fi ed Epoxy Pavenent Marking 204. 000 204. 000
GAL 0. 000 0. 00
99. 89000 204. 000 20,377. 56
0885 627-00011  *Pavenent Marking Paint (Waterborne) 872. 000 872. 000
GAL 0. 000 0. 00
44. 69000 872.000 38, 969. 68
0890 627-00070  *Preformed Thernopl astic Pavement MarKking 1, 002. 000 1, 002. 000
SF 0. 000 0. 00
13. 67000 1, 002. 000 13,697. 34
0895 627-30405  *Preformed Thernopl astic Pavenent Marking 188. 000 188. 000
(Vord-Symbol) SF 0.000 0.00
17. 87000 188. 000 3, 359. 56
0896 629-01003 Survey Monurent (Ty 3) / MCR #25 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0897 629-01031 Survey Monunent (Ty 3A) / MCR #25 1.000 1.000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0900 630-00000  *Fl aggi ng 2, 549. 000 2,549. 000
HOUR 0. 000 0. 00
24.18000 2, 549. 000 61, 634. 82
0905 630-00007 *Traffic Control Inspection 451. 000 451. 000
DAY 0. 000 0. 00
157. 72000 451. 000 71,131.72
0910 630-00012 *Traffic Control Management 268. 000 268. 000
DAY 0. 000 0. 00
709. 76000 268. 000 190, 215. 68
0915 630-00015  *Uniformed Traffic Control Coordination 28. 000 28. 000
HOUR 0. 000 0. 00

21. 03000 28. 000 588. 84



CONTI D: C20575

PCN: 20575-BID

PRQIECT | MD253- 242

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 200 ROADWAY

0920 630-00040 *Traffic Incident Managenent

0925 630-00041 *Traffic Inci dent Managenment Pl an |nplenmentation

0930 630-80001 *Fl ashi ng Beacon (Portabl e)

0935 630-80336 *Barricade (Type 3 MB) (Tenporary)

0940 630-80341 *Construction Traffic Sign (Panel Size A)

0945 630-80342 *Construction Traffic Sign (Panel Size B)

0950 630-80343 *Construction Traffic Sign (Panel Size O

0955 630- 80344 *Construction Traffic Sign (Special)

0960 630-80355 *Portabl e Message Sign Pane

0965 630- 80358 *Advance Warni ng Fl ashing or Sequenci ng Arrow Pane
Type)

0970 630-80360 *Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0031

Pl an Devel opnent

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
4, 205. 98000
26. 000
MON
525. 75000
9. 000
EACH
788. 62000
21. 000
EACH
315. 45000
126. 000
EACH
84. 12000
100. 000
EACH
115. 67000
42. 000
EACH
115. 67000
356. 000
SF
13. 67000
6. 000
EACH
893. 77000
(c 4.000
EACH
2, 733. 89000
376. 000
EACH

52.57000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

26. 000
0. 000
26. 000

9. 000
0. 000
9. 000

21.000
0. 000
21. 000

126. 000
0. 000
126. 000

100. 000
0. 000
100. 000

42.000
0. 000
42.000

356. 000
0. 000
356. 000

6. 000
0. 000
6. 000

4. 000
0. 000
4.000

376. 000
0. 000
376. 000
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ESTI MATE RUN 04/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:18: 08

AMOUNT

4,205

13, 669

7,097

6, 624

10, 599

11,567

4, 858

4, 866

5, 362

10, 935

19, 766

98

50

58

45

12

00

14

52

62

56

32



CONTI D

CAT NO0200

0975 630-80363

0980

630- 80367

0985

630- 80370

0990

630- 80380

0992

630- 80391

0995

630- 85010

1000

630- 85041

1005

632- 00000

1010

700- 70002

1015

700- 70010

1020 700-70011

C20575
20575-BID
| MD253- 242
| TEM
DESCRI PTI ON
200 ROADWAY

Drum Channel i zi ng Device (Wth Light) (Flashing)

Portable Traffic Speed Mnitor

Concrete Barrier (Tenporary)

*Traffic Cone

Channel

Dev (Fi xed)

I npact Attenuat or

(Tenpor ary)

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A ANTI Cl PATED CMO

F/ A M nor Contract

Revi si ons

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0031

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
52. 57000
4. 000
EACH
1, 577. 24000
28, 039. 000
LF
20. 93000
280. 000
EACH
10. 51000
29. 000
EACH
51. 04000
10. 000
EACH
4, 403. 05000
159. 000
DAY
420. 60000
1. 000
LS
45, 295. 93000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
1, 680. 460
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

28, 039. 000
0. 000
28, 039. 000

280. 000
0. 000
280. 000

29. 000
0. 000
29. 000

10. 000
0. 000
10. 000

159. 000
0. 000
159. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 680. 460
0. 000
1, 680. 460
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ESTI MATE RUN 04/ 29/ 2019
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45, 295
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CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

1025 700-70012 F/ A Asphal t Pavenent Incentive 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1030 700-70013 F/ A Concrete Pavenent |ncentive 273, 058. 770 273, 058. 770
FA 0. 000 0. 00
1. 00000 273, 058. 770 273, 058. 77
1032 700- 70015 F/ A Mobilization / CMO #11 3,067. 740 3,067. 740
FA 0. 000 0.00
1. 00000 3,067.740 3,067.74
1035 700-70016 F/ A Fuel Cost Adj ustnent 23, 800. 280 23, 800. 280
FA 0. 000 0. 00
1. 00000 23, 800. 280 23, 800. 28
1040 700-70018 F/ A Roadway Snoothness Incentive -14,973. 380 -14,973. 380
FA 0. 000 0.00
1. 00000 -14,973. 380 -14,973. 38
1045 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 828.720 1, 828.720
FA 0. 000 0. 00
1. 00000 1,828.720 1,828.72
1050 700-70021 F/ A On-The-Job Trai nee 5, 120. 000 5, 120. 000
HOUR 0. 000 0. 00
1. 00000 5, 120. 000 5,120. 00
1052 700- 70050 F/ A Renoval / CMO #22 4,407. 000 4,407. 000
FA 0. 000 0. 00
1. 00000 4, 407. 000 4, 407. 00
1055 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1060 700-70155 F/ A Pavenent Surface Course Maintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 700-70230 F/ A Communi cation Lines Long Di stance 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 200 ROADWAY

1070 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1075 700- 70594 F/ A DRB Standing Committee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1076 900-00006  Added Item (Dollar)/ Overweightr Price Reduction -800. 000 -800. 000
DOL 0. 000 0.00
1. 00000 - 800. 000 - 800. 00
1077 700-70110 F/ A Install MCR #2 - Bench for Paver 2,680. 260 2, 680. 260
FA 0. 000 0. 00
1. 00000 2, 680. 260 2, 680. 26
1078 900-00006  Added Item (Dollar)/ MCR #4 - Additional MT Scan 2,412.500 2,412.500
DOL 0. 000 0.00
1. 00000 2,412.500 2,412.50
1079 900- 00014 Added Item (Lunp Sum)/ CMO #8 Additional Overhead 1. 000 1. 000
LS 0. 000 0. 00
20, 104. 19000 1. 000 20, 104. 19
1083 900-00005 Added Item (Day)/ CMO #11 Overhead Cost 26. 000 26. 000
DAY 0. 000 0.00
2,234.32920 26. 000 58, 092. 56
1084 900- 00014 Added Item (Lunp Sum)/ CMO #16 Additional Overhead 1. 000 1. 000
LS 0. 000 0. 00
22,348. 00000 1. 000 22, 348. 00
1267 900-00014  Added Item (Lunmp Sum)/ 1. 000 1. 000
LS 0. 000 0.00
1, 587. 00000 1. 000 1, 587. 00
CAT 0200 CURRENT AMT $19, 816, 237. 18 $ 3,971. 67 $19, 680, 764. 08

CAT NO0300 300 STRUCTURES (C-17-Q)

1085 202-00400 Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
37,101. 61000 1. 000 37,101. 61



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C-17-Q.)

1090 206- 00000 Structure Excavation 1, 235. 000 1, 235. 000
cY 0. 000 0. 00
16. 02000 1, 235. 000 19, 784.70
1095 206-00100 Structure Backfill (Cass 1) 1, 335. 000 1, 335. 000
cY 0. 000 0. 00
36. 02000 1, 335. 000 48, 086. 70
1100 206-00360 Mechani cal Rei nforcement of Soil 1, 157. 000 1,157. 000
cY 0. 000 0. 00
11. 62000 1, 157. 000 13, 444. 34
1105 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
21, 513. 59000 1. 000 21,513. 59
1110 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
18, 211. 90000 1. 000 18, 211. 90
1115 503-00024 *Drilled Caisson (24 Inch) 439. 000 439. 000
LF 0. 000 0. 00
120. 63000 439. 000 52, 956. 57
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0. 00
170. 05000 128. 000 21, 766. 40
1125 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 287. 000 1,287.000
SY 0. 000 0. 00
52. 07000 1,287.000 67,014. 09
1130 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 1, 049. 000 1, 049. 000
CF 0. 000 0. 00
121. 63000 1, 049. 000 127, 589. 87
1135 601- 03040 *Concrete C ass D (Bridge) 632. 000 632. 000
cY 0. 000 0. 00
478. 48000 632. 000 302, 399. 36
1140 601- 40400 Structural Concrete Stain 1, 832. 000 1,832. 000
Sy 0. 000 0. 00

9.16000 1, 832. 000 16, 781. 12



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 300 STRUCTURES (C-17-Q.)

1145 602-00020 *Reinforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0. 87000 116, 615. 000 101, 455. 05
1150 603-50015 *15 Inch Plastic Pipe 66. 000 66. 000
LF 0. 000 0. 00
184. 01000 66. 000 12, 144. 66
1155 606-11000 *Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0.00
121. 29000 378. 000 45, 847. 62
1160 613-00100 1 Inch Electrical Conduit 200. 000 200. 000
LF 0. 000 0. 00
15. 84000 200. 000 3, 168. 00
1165 613-00200 2 Inch Electrical Conduit 440. 000 440. 000
LF 0. 000 0. 00
7.92000 440. 000 3, 484. 80
1170 618-00184  *Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1170 MATERI AL ALLOWANCE Prestress Concrete | (BT84) 0. 000
LF 0. 000 0. 00
147. 02000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,171,821.88% 0.00% 1,171, 821.88

CAT NO0301 301 STRUCTURES (C-17-GV)

1175 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
37,101. 61000 1. 000 37,101. 61
1180 202-00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
SY 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 206-00000  Structure Excavation 216. 000 216. 000
cY 0. 000 0. 00

16. 02000 216. 000 3, 460. 32



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1190 206-00100  *Structure Backfill (Cass 1) 1, 353. 000 1, 353. 000
cY 0. 000 0.00
36. 02000 1, 353. 000 48, 735. 06
1195 206- 00360 Mechani cal Rei nforcenment of Soil 1, 159. 000 1, 159. 000
cY 0. 000 0. 00
11. 62000 1, 159. 000 13, 467.58
1200 503-00024 *Drilled Caisson (24 Inch) 438. 000 438. 000
LF 0. 000 0.00
120. 63000 438. 000 52, 835. 94
1205 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 128. 000
LF 0. 000 0. 00
170. 05000 128. 000 21,766. 40
1210 519-03035 Place Thin Bonded Overlay (Pol yester Concrete) 1, 287. 000 1,287.000
SY 0. 000 0.00
52. 07000 1, 287. 000 67,014. 09
1215 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 1, 111. 000 1,111. 000
CF 0. 000 0. 00
121. 63000 1,111. 000 135, 130. 93
1220 601-03040 *Concrete Cass D (Bridge) 632. 000 632. 000
cY 0. 000 0.00
478. 48000 632. 000 302, 399. 36
1225 601- 06150 Concrete (Patching) 291. 000 291. 000
SF 0. 000 0. 00
48. 18000 291. 000 14, 020. 38
1230 601-40400  *Structural Concrete Stain 1, 832. 000 1, 832. 000
SY 0. 000 0.00
9. 16000 1, 832. 000 16, 781. 12
1235 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 615. 000 116, 615. 000
LB 0. 000 0. 00
0. 87000 116, 615. 000 101, 455. 05
1240 603-50015 15 Inch Plastic Pipe 78. 000 78. 000
LF 0. 000 0. 00

184. 01000 78. 000 14,352.78



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 20575-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: | MD253- 242 ESTI MATE NO 0031 08: 18: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 301 STRUCTURES (C-17-GVM

1245 606-11000 Bridge Rail Type 10 378. 000 378. 000
LF 0. 000 0.00
121. 29000 378. 000 45, 847. 62
1250 613-00100 *1 Inch Electrical Conduit 220. 000 220. 000
LF 0. 000 0. 00
15. 84000 220. 000 3,484. 80
1255 613-00200 2 Inch Electrical Conduit 500. 000 500. 000
LF 0. 000 0.00
7.92000 500. 000 3, 960. 00
1260 618-00184  Prestressed Concrete | (BT84) 986. 000 986. 000
LF 0. 000 0. 00
262. 75000 986. 000 259, 071. 50
1265 621- 00500 *Tenporary Bridge 1. 000 1.000
LS 0. 000 0.00
318, 124. 56000 1. 000 318, 124. 56
CAT 0301 CURRENT AMI $ 1,459,009.10$ 0.00$ 1,459, 009. 10

CAT NO0302 302 WALLS

1268 202-05150 Sandbl asting CMO #21 10, 688. 000 10, 688. 000
SF 0. 000 0.00
1. 05000 10, 688. 000 11, 222. 40
1270 206-00000  *Structure Excavation 1, 657. 000 1, 657. 000
cY 0. 000 0.00
16. 02000 1, 657. 000 26, 545. 14
1275 206- 00100 *Structure Backfill (Cass 1) 2,452. 000 2,452.000
cY 0. 000 0.00
36. 02000 2,452.000 88, 321. 04
1280 206-00360  *Mechani cal Reinforcement of Soil 1, 324. 000 1, 324. 000
cY 0. 000 0.00
11. 62000 1, 324. 000 15, 384. 88
1285 504-04420 Precast Panel Facing 3,121. 000 3,121. 000
SF 0. 000 0.00

21. 94000 3,121. 000 68,474. 74



CONTI D: C20575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 20575-BI D ESTI MATE RUN
PRQJECT: | MD253- 242 ESTI MATE NO 0031
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 302 WALLS

1285 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0.00
18. 64900 0. 000 0. 00
1290 504-06400  *Soil Nail Wwall 9, 526. 000 9, 526. 000
SF 0. 000 0. 00
24.71000 9, 526. 000 235, 387. 46
1295 507-00000 Concrete Slope and Ditch Paving 25. 000 25. 000
cy 0. 000 0.00
508. 52000 25. 000 12,713.00
1300 601- 03050 *Concrete Class D (Vall) 196. 000 196. 000
cY 0. 000 0. 00
632. 34000 196. 000 123, 938. 64
1305 601-40302  *Structural Concrete Coating (Anti-Gaffiti) 21, 376. 000 21, 376. 000
SF 0. 000 0.00
1.13000 21, 376. 000 24, 154. 88
1310 602-00020 *Rei nforcing Steel (Epoxy Coated) 10, 454. 000 10, 454. 000
LB 0. 000 0. 00
0.87000 10, 454. 000 9, 094. 98
1312 700-70050 F/ A Renoval / CMO #21 10, 714. 640 10, 714. 640
F A 0. 000 0.00
1. 00000 10, 714. 640 10, 714. 64
CAT 0302 CURRENT AMT $  625,951.80% 0.00% 625,951.80

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1315 620-00002 *Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
58, 594. 57000 1. 000 58, 594. 57
1320 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
46, 476. 11000 1. 000 46, 476. 11
1325 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,018. 87000 2.000 4,037.74
CAT 0400 CURRENT AMT $ 109, 108.42 $ 0.00% 109, 108. 42

PROJECT TOTAL CURRENT AMI $23,182,128.38$% 3,971. 67 $23, 046, 655. 28



